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To: The Commission
INTERIM REPORT REGARDING E911 PHASE 11 DEPLOYMENT
SAGIR, INC.

Sagir, Inc. (Sagir), hereby submits this Interim Report on E911 Phase II
deployment as required by the Commission's Non-Nationwide Carrier Order. Sagir
operates in the Nebraska 1 (Sioux) Rural Service Area in the A band of the Cellular
Mobile Radio Service. Sagir has fewer than 500,000 subscribers, and is thus a Tier 111
wireless carrier. This report follows the format suggested by the “Further Guidance”
Public Notice released on June 30, 2003.

1. The Number of Phase I and Phase II Requests from PSAPs

Sagir has received two E911 Phase I and no E911 Phase II requests. Both E911
Phase I requests are beyond the 6-month implementation time frame, and are still in the
process of being implemented.

Sagir received a Phase I request from the PSAP in Scottsbluff County, NE on
7/16/02. Sagir met with the PSAP and ILEC (Sprint United Telephone) in August, 2002
and agreed upon a technology to implement Phase I E911 upon PSAP readiness. The
intervening period has been spent with the ILEC implementing its nationwide Automatic
Location Information (ALI) database, and the PSAP creating/updating its Master Street
Address Guide. The Sprint National ALI database is now implemented, but the
Scottsbluff County PSAP is still updating his MSAG records for Banner and Sioux
Counties. Until the MSAG is finished, the Scottsbluff PSAP will not be able to put the
records into the ALI, and we will not be able to order trunking or implement Phase I
service. The ILEC anticipates that we should be able to move forward with our
implementation in approximately 60 days.



Sagir received a Phase I request from the PSAP in Cheyenne County, NE on
9/12/02. Sagir contacted the Cheyenne County PSAP in December, and discussed our
intention to use a CAS (Channel Associated Signaling) solution to implement Phase I
E911 in Cheyenne County. We attempted to contact the ILEC (Qwest, Inc.), but were
unable to make contact with an appropriate party until January, 2003. At this time, we
found out that Qwest was unable to support a CAS solution, but had a HCAS (Hybrid
Channel Associated Signaling) solution available. We were told that this solution (Cell
Trace) required that ALI records be entered through a software interface called “SCC
Connect” which was available from Qwest’s ALI contractor, Intrado Inc. Sagir contacted
Intrado many times over the intervening months, attempting to obtain this software. Sagir
also attempted to obtain it from Qwest itself, if they had it available. Sagir even offered to
contract with Intrado to do the ALI record entry for Sagir, if that was of interest. At all
stages, all the Intrado employees contacted either did not know of this product, or
claimed that they could not make it available to us.

In the past week, Sagir, in consultation with the Nebraska E911 Director and
representatives of Qwest, has decided to pursue an NCAS solution, to get this
implementation moving forward again. Sagir has a quote from Intrado, and is in the
process of establishing a contract with them. Sagir is fully prepared to order trunking
immediately, and has all other information necessary to implement E911 in Cheyenne
County. At this time we anticipate having a solution in place in the very near future.

2. The Carrier’s Specific Technology Choice

Sagir operates a TDMA network. As far as Sagir is aware, there are no ALI
capable TDMA handsets available or planned for production. For this reason, Sagir plans
to deploy a network-based solution for E911 phase II. Sagir is deeply concerned,
however, that the accuracy requirements of the Commission’s regulations will be very
difficult for rural carriers to meet without destroying their economic viability.

3. Status of Ordering and/or Installing Necessary Network Equipment

Sagir successfully upgraded our Nortel switch to the required software load for
E911 Phase I (MTXO09) in January of 2002. As of that date, Sagir’s switch is fully
capable of E911 Phase I. All equipment that is required to comply with an E911 Phase I
request is in place.

Sagir successfully upgraded our Nortel switch to the required software load for
E911 Phase IT (MTX10) in June of 2002. As of that date, Sagir’s switch is fully capable
of E911 phase II. We have not ordered any other equipment for Phase II implementation,
since we have not yet received a Phase II request.

4. ALI-Capable Handset Availability

ALI capable TDMA handsets are not available from any manufacturer.



5. The Estimated Date on which Phase II Service will be Available in The
Carrier’s Network

Sagir anticipates being able to deploy Phase II capability within six months of
receipt of a Phase II PSAP request. Sagir does, however, anticipate difficulties in meeting
the FCC’s location accuracy requirements, given the rural nature of our coverage area.

6. Information on Whether the Carrier is On Schedule to Meet the Ultimate
Implementation Date of December 31, 2005.

Sagir’s E911 Phase II implementation date will depend upon the requirements of
the PSAPs that we serve, and their ability to handle Phase II information. At this time, we
anticipate no difficulties in our responding to a PSAP request in a timely manner.



Declaration of David P. Tews

I, David P. Tews, Vice President of Sagir, Inc., do hereby declare under penalty of
perjury that I have read the foregoing E-911 Interim Report and that the facts stated
therein are true and correct, to the best of my knowledge, information and belief, and are

made in good faith.
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David P. Tews
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